FMSIB Quarterly Project Report for Dec. 19, 2014

FMSIB PROJECT #73

Freight Mobility
Strategic Investment Board

Agency Name and Project Title
Argo Yard Truck Roadway Element Ill

Project Description
This project includes the construction of a new Automated Gate System at the

existing Union Pacific ArgoYard entrance by Union Pacific Railroad. Along with
Project #58, the combined project will result in a southbound dedicated truck
roadway from East Marginal Way at a newly constructed underpass of the rebuilt
SR 99/East Marginal Way trestle to the Argo Rail Yard gate. This project will fund
gate construction (Element Ill). Project #58 contributes funds to Element | and
Element Il of this project.

Contractor
N/A at this time

Recent Progress: Element lll: Design and permitting in progress by UPRR. Construction expected to begin in early 2015.

Schedule and Scope changes: The Argo Yard Automated Gate System design is anticipated to be completed by the 1st
Quarter, 2015. The project is expected to start construction in the 2nd Quarter, 2015. Trestle replacement and subsequent East
Marginal Way Grade Separation Phase Il and Argo Yard Truck Roadway street improvements related to FMSIB Project 58 will
allow the Argo Yard Truck Roadway to open in early 2015, prior to the new Argo Yard Automated Gate System.

State funds will be utilized for: Project may utilize state funds for CN.

Environmental Impacts / Compliance Federal fund Impacts: None
Will complete environmental by end of 4Q 2014
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents
Approved 4Q, 2014
RW Complete 4Q, 2013
Utilities (Water)
Utilities (Power, storm w.) 4Q, 2014
Structure
Site Prep
Demolitions (M1 & P1) 1Q, 2015
Groundbreaking 1Q, 2015
Open to Traffic 4Q, 2015
Project Cost Dollars in percent | 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: millions of total -
Date Planned Revised Actual
PE (incl. final design) $0 PE 03/13 $0 $
$0 ROW 0313 | § $
Right-Of-Way Construction 07/13 | $3,750,000 $
Construction $3,750,000 100% TOTAL $3,750,000 $
TOTAL $3 750.000 Carry-over 11-13 $3,750,000 $
Total 13-15 $3,750,000 $1,600,000 $
Carry-over 15-17 $2,150,000
GRAND TOTAL $3,750,000 $3,750,000 $
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